CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE
(Process No Interview)

CDOT Region 3 PS Construction Management, Inspection & Materials Testing Services
SH 13 Bridge over Yampa River Project # C 0131-063 (19470)

PUBLIC NOTICE PHASE 2 Week Ad December 4" & 11% 2014

FIRST ADVERTISEMENT 12/04/2014
SECOND ADVERTISEMENT 12/11/2014

SHORT LIST /FINAL SELECTION PHASE

SUBMIT SOI/WP *12/18/2014

SHORT LIST PANEL MEETING 01/13/2015

FINAL SELECTION Chief Engineer Approval 01/15/2015

NOTIFICATION 01/16/2015
NEGOTIATION PHASE

SUBMIT FINANCIAL PACKAGE *01/28/2015

AUDIT REQUESTED 01/28/2015

AUDIT COMPLETED 02/28/2015

COST NEGOTIATION MEETING *TBD
FINAL CONTRACT PHASE

CONTRACT APPROVAL / EXECUTION *04/01/2015

*Activities that involve consultant



